PHPAC PHASE 2 ESTATE

Dear Esteemed Client,

Our earlier communication in respect of your allocation refers.

We wish to inform you that the communal crisis rocking the Eleranigbe axis which affected the earlier allocation has been resolved

You will be communicated on your new allocation date as soon as the roads are free from flood and pool of water occasioned by the on-going rainfalls.

Thanks.

MANAGEMENT

CORNERSTONE ESTATE

We wish to inform you that clearing is on at the subject estate for some time now but is being hindered by the rains and flooded terrains which now sink our equipment.

Clearing is expected to recommence as soon as the ground is strong enough.

You will be communicated as events unfold at the estate in respect of your allocation which is already stated for early December, 2016.

Thanks.

MANAGEMENT

FOLKLAND PHASE 3 ESTATE

We wish to in for you that clearing is on at the subject estate for some time now but is being hindered by the rains and flooded terrains which now sink our equipment.

Clearing is expected to recommence as soon as the ground is strong enough.

You will be communicated as events unfold at the estate in respect of your allocation which is already stated for early December, 2016.

Thanks.

MANAGEMENT

TEHILLA GARDENS PHASE 1 ESTATE

We wish to inform you that clearing has been concluded at the estate. However in order to make the estate look nice, we are currently clearing all the stacks in the estate after which it will be mapped out for eventual allocation.

You will be communicated on your allocation date as soon as we are through with these formalities

Thanks.

MANAGEMENT

LEKKI VILLA PHASE 2 ESTATE

We wish to inform you that further clearing is on-going at subject estate. However the planned layout of the estate is out and all subscribers already allocated on paper.

You can check out your allocation details from our Folkland Office at 6, Ogbeni Street.

Physical allocation is expected to commence by early January, 2017.

Thanks

MANAGEMENT